HAZARD MITIGATION PLAN TIMELINE

	2019											2020										
	July		Aug	Se	p	Oct	1	Vov	Dec		Jan	F	eb	Mar		Apr	May		Ju	ī	Aug	Sep
Task																		E B M			в м в	в м
Task 1: Mitigation Planning Team Coordination																						
Project Initiation Meeting with Core Planning Team (CPT)																						
Confirm Steering Committee (SC)		Т										П										
Confirm Project Work Plan																						
Project Kick Off Meeting		Т										П										
SC Meetings										÷					+							
Stakeholder/Agency Coordination		F								+												
CPT Program Review																						
Task 2: Risk Assessment and Vulnerabilities																						
Prepare list of all data needed to perform the analysis - collect		7																				
Gather Data		Т																				
Perform a thorough risk assessment of each hazard																						
Conduct vulnerability assessment of the planning area to each hazard identified		Т																				
Model hazard impacts not addressed by HAZUS modeling, using GIS applications																						
Develop maps and illustrations to be used to support public meetings and outreach regarding planning efforts		T		-								П										
Present findings and recommendations to SC																						
Task 3: Public Involvement Strategy																						
SC confirms Public Outreach Strategy		Т								Т		П										
Website*		Т								-												-
Press Releases										•	•			•								
Social media releases		Т									\											
Phase 1 Outreach																						
Phase 2 Outreach																						
Task 4: Update Goals, Objectives, Capabilities and Actions		Т																				
Confirm Vision, Goals and Objectives							+															
CPT to complete core capability assessment										+												
Prior Action Review														*								
Identify and prioritize new Action Plan										+												
Task 5: Assemble the Plan																						
Plan Maintenance: Develop guidelines for plan implementation																						
Plan Maintenance: Propose methodology for annual progress reporting																						
Plan Maintenance: Create triggers for future comprehensive plan updates																						
Plan Maintenance: Develop strategy of integration of plan into existing planning mechanisms												Ш										
Plan Maintenance Create strategy for continuing public involvement																						
Plan Framework to SC																						
Internal Review Draft																						
Public Review Draft																						
Agency Submital Draft																						
Final Draft**																						
Task 6: Plan Review and Adoption																						
CPT to complete Plan Review Tool																						
Plan Submital to TDEM by the Middle of March 2020																			•			
Anticipated APA from FEMA (estimated 90 days post submittal)																						
Adoption following APA (estimated 30 days post APA from FEMA)																						
Final Approval by FEMA																						