

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO.	AP0701			PROJECT DESCRIPTION	
PROJECT TITLE	TERMINAL AREA APRON – PHASE II				
PROJECT STATUS	DESIGN PHASE				
PROJECT MANAGER	ANNE GAINES				
CONSULTANT					
CONTRACTOR					
BUDGET	\$50,000				
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH		PROGRESS PHOTO
PER *	N/A				
LAND/ROW **	N/A				
DESIGN/SURVEYING	03/07 – 10/07				
CONSTRUCTION					
EQUIPMENT					
SCHEDULE COMMENTS					

*PER = Preliminary Engineering Report

**ROW = Right-of-Way