

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO.		AP0801		PROJECT DESCRIPTION
PROJECT TITLE		NEW CORPORATE TAXIWAY “JULIETTE”		
PROJECT STATUS		DESIGN PHASE		
PROJECT MANAGER		ANNE GAINES		
CONSULTANT				
CONTRACTOR				
BUDGET		\$45,000		
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO
PER *	N/A			
LAND/ROW **	N/A			
DESIGN/SURVEYING	10/07 – 09/08			
CONSTRUCTION				
EQUIPMENT				
SCHEDULE COMMENTS				

*PER = Preliminary Engineering Report

**ROW = Right-of-Way