


CAPITAL IMPROVEMENT PROGRAM 2007 PROJECT SCHEDULE

PROJECT No.	ST0303			PROJECT DESCRIPTION Supplemental funding for TxDOT's expansion of US90A (US59 to Ulrich). This funding is necessary to cover remaining needs for the project, including ornamental traffic signal poles, signal controller cabinets, and field changes.	
PROJECT TITLE	U.S. HIGHWAY 90A WIDENING (S)				
PROJECT STATUS	CONSTRUCTION PHASE				
PROJECT MANAGER	KEISHA SEALS				
CONSULTANT	TxDOT				
CONTRACTOR					
BUDGET	\$4,750,000				
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	<div style="display: flex; justify-content: space-between;"> <div style="width: 60%;">  </div> <div style="width: 35%; text-align: center;"> PROGRESS PHOTO </div> </div>	
PER *					
LAND/ROW **					
DESIGN/SURVEYING					
CONSTRUCTION	03/06 – 03/08				
EQUIPMENT					
SCHEDULE COMMENTS					

*PER = Preliminary Engineering Report

**ROW = Right-of-Way