



## CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO.		ST0508		PROJECT DESCRIPTION
PROJECT TITLE		U.S. 59 PHASE III: S.H. 99 INTERCHANGE		
PROJECT STATUS		CONSTRUCTION PHASE		
PROJECT MANAGER		KEISHA SEALS		
CONSULTANT				
CONTRACTOR				
BUDGET		\$1,112,873		
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO
PER *				
LAND/ROW **				
DESIGN/SURVEYING				
CONSTRUCTION	02/06 – 06/08			
EQUIPMENT				
SCHEDULE COMMENTS				

Design and construction of improvements, as well as payment for a 10% local share of ROW and utility costs, related to TxDOT's proposed reconstruction of the U.S. 59 at S.H. 99 interchange. This expansion will include reversing the bridge so that the U.S. 59 main lanes are over S.H. 99, which will be at grade.





\*PER = Preliminary Engineering Report

\*\*ROW = Right-of-Way