


## CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO.	WW0504			PROJECT DESCRIPTION
PROJECT TITLE	SLRSS LIFT STATION REHABILITATION			
PROJECT STATUS	CONSTRUCTION PHASE - HARMAN			
PROJECT MANAGER	PETE POLITO			
CONSULTANT	ARCADIS			
CONTRACTOR				
BUDGET	\$1,000,000			
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO
PER *				
LAND/ROW **				
DESIGN/SURVEYING	08/06 – 02/07		08/06 – 02/07	
CONSTRUCTION	04/07 – 12/07			
EQUIPMENT				
SCHEDULE COMMENTS				


--

\*PER = Preliminary Engineering Report

\*\*ROW = Right-of-Way