



**December 2009** – Staff met with Gunda on December 14 to begin scoping the project. Staff is awaiting proposal for review and plan on taking forward to City Council 2<sup>nd</sup> meeting in January or 1<sup>st</sup> meeting in February.

**January 2010** – Staff is reviewing proposal from Gunda . Scheduled to go to Council for approval of design contract in March.