


CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. DR9702		PROJECT TITLE: SUGAR CREEK CENTER/THE MARKET PLACE AT SUGAR LAND		
DESCRIPTION Triangle Detention Pond to connect with U. S. 59/U. S. Highway 90A Detention Pond				
PROJECT MANAGER (S) Dale Rudick, City Engineer		CONSULTANT (S) CONTRACTOR (S)		
BUDGET AMOUNT \$1,322,900				
PROJECT COSTS	BUDGET			ACTUAL
Preliminary Engineering Report	72,131			
Land/Right-of-Way	681,402			
Design/Surveying	51,975			
Construction	517,392			
Equipment and Furniture				
Contingency				
TOTAL COSTS	1,322,900			
PROJECT SCHEDULE	PROPOSED DATE			REVISED DATE
Preliminary Engineering Report			10/00	
Land/Right-of-Way				
Design/Surveying				
Construction	TBD			
Equipment & Furniture				
COMMENTS Construction to be determined U.S. 59 Detention Pond construction/completion and next development within the "Triangle" dictates schedule.		PROGRESS PHOTO		