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CIP Project Number: AP1001 

Title: Runway Rehab/Repair 

Project Phase: Design 

                   % of Phase Completion 

              Design                                                        Construction 

                      
    2011  

 
Cost for this Phase: $30,000  

Funding Sources: Airport Revenues 

Project Manager: Phillip Savko/TxDOT 

Contractor: N/A 

Consultant: KSA 

Project Description: As identified in the PER (pavement evaluation study AP0802), 

this project encompasses rehab, cleaning and re-marking of runway, taxiways and all 

aircraft parking aprons.  Rehab may include spall repair, joint and crack sealing, and panel 

replacement.  Will be funded by a 90/10 TxDOT Aviation Grant (with the Airport share 

being 10% of the total project cost). 

Justification: Make necessary repairs and preventative maintenance to runway to 

ensure safety for our customers, and to prolong the life of the runway and airfield 

pavement. 

Updates: October 2009 – This project will begin once the PER is completed for Project 

AP0802 Pavement Evaluation. 

 

November 2009 – Awaiting completion of PER. 

December 2009 – Awaiting completion of PER. 

 



January 2010 –PER in progress. 

February 2010 –PER in progress. 

March 2010 –  KSA Engineers and TxDOT Aviation are in the process of negotiating scope 

and fee for Preliminary Engineering Report.  

April 2010 –  KSA Engineers and TxDOT Aviation are in the process of negotiating scope 

and fee for Preliminary Engineering Report. 

May 2010 –  KSA Engineers and TxDOT Aviation are in the process of negotiating scope 

and fee for Preliminary Engineering Report (CIP Project AP0802). 

June 2010 –  Preliminary Engineering Report (CIP Project AP0802) in progress. 

July 2010 –  Preliminary Engineering Report (CIP Project AP0802) in progress. 

August 2010 – Preliminary Engineering Report (CIP Project AP0802) in progress. 

September 2010 - This project will begin once the Preliminary Engineering Report (PER) 
is completed for CIP Project AP0802 Pavement Evaluation.  The PER is currently in 
progress (reference update for AP0802). 
 

 

 

SEE MAP BELOW 



 


