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Cost for this Phase: $ 50,000 

Funding Sources: Property tax for Drainage + General Revenue 

Project Manager: Shashi Kumar, P.E. 

Contractor: NA – FEMA Project 

Consultant: Brown and Gay Engineers, Inc. 

Project Description: 
The City is currently part of a countywide (Fort Bend) effort initiated by FEMA to publish 
new Digital Flood Insurance Rate Maps. As part of this update, it is anticipated that Base 
Food Elevation (BFE) for Brazos River and Oyster Creek would increase. 
 

Justification: Potential changes in the BFEs may necessitate LIDs to retrofit levees and 
related structures.  Changes in BFEs could also impact drainage conditions outside the 
LIDs.  The scope of this project is to evaluate the potential impact of new BFEs on the City's 
 

Update: 
December 2008-FEMA/ contractor are still in the process of finalizing the Oyster Creek and Brazos River 
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Engineers, continue to evaluate the data as they are released, so as to ensure accuracy and to plan for 

flood protection measures. 



February 2009: December 2008 version of the models that were released by FEMA/Contractor was 

reviewed by the City Staff and consultant on-ōƻŀǊŘΦ  /ƛǘȅΩǎ ŎƻƴŎŜǊƴǎκ ŎƻƳƳŜƴǘǎ ǿŜǊŜ ǘǊŀƴǎƳƛǘǘŜŘ ŦƻǊ 

inclusion in future updates.  Construction of a levee protection system around the New Territory WWTP 

is complete.  Documentation (LOMR) related to this project is being submitted to FEMA for inclusion in 

future map changes. 

March 2009:  Awaiting response from FEMA/ Baker on the release date for preliminary maps.   /ƛǘȅΩǎ 

consultant BGE has prepared a preliminary report (Feb. 2009) summarizing the impact on new Brazos 

BFE and the overflow on Bullhead Bayou.  Engineering staff is reviewing this data to evaluate potential 

impact on Airport property and other areas. 

April 2009:  A meeting with CityΩǎ engineering staff and FEMA contractor (Michael Baker Jr., Inc.) is 

scheduled on 6/23/09.  Revised draft maps are expected to be presented here.  Also, this meeting will 

provide an update on the anticipated release of preliminary maps and the process.  
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consultant BGE has prepared a preliminary report (Feb. 2009) summarizing the impact on new 

Brazos BFE and the overflow on Bullhead Bayou.  Engineering staff is reviewing this data to 

evaluate potential impact on Airport property and other areas. 

July 2009- Engineering staff were presented a preview of the preliminary maps by FEMA Contractor in 

June 2009.  Staff was also informed that the preliminary maps are expected to be released for public 

review for the first time in August 2009.  Engineering staff is reviewing this new and best available 

information as it applies to on-going and future developmental projects.  Also, staff is helping the 

communication department to publish an article informing the residents about the anticipated release 

of preliminary flood maps. 

August 2009- No update to report.  FEMA has not yet released the preliminary maps. 

September 2009- FEMA did not release the preliminary maps as anticipated by Sept. 30, 2009.  City 

staff is working on public outreach when the preliminary maps are released. 

November 2009- FEMA officially release the preliminary maps in Nov. 2009.  City staff is working on 

public outreach including hosting joint public meetings with Missouri City and Fort Bend County to 
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so as to assist the City staff in filing any appeals/ protests if any discrepancies are found or brought to 

ǘƘŜ ǎǘŀŦŦΩǎ ŀǘǘŜƴǘƛƻƴΦ 

December 2009- A public outreach meeting sponsored by Fort Bend County to the benefit of City of 

Sugar Land and Missouri City residents is scheduled on 1/6/2010 in the Sugar Land City Hall.  The 
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being updated to further address this issue. 

 

 

 



March 2010- Although FEMA the released preliminary maps for FB County in November 2009, the 90 

day appeals and protests period leading to the adoption of final maps has not yet started.  At a public/ 

Community Coordination Officers (CCO) Meeting in January 2010, FEMA staff informed that due a 

technicality (pending official notification in the federal registrar, to which there have been unforeseen 

delays), the appeals and protest period will not begin until April 2010.  Engineering staff have reviewed 

the preliminary maps with the consultant staff and identified areas of major discrepancies, so as to be 

ready to file for appeals or protests when the process unfolds. 

June 2010- The start of the 90 day appeals and protests period leading to the adoption of final maps 

has been further delayed by FEMA.  Engineering staff with assistance from consultant is now in the 

process of evaluating the backwater effects of Brazos 100-year BFE on Oyster Creek and Bullhead Bayou 

and to evaluate improvements to mitigate impacts on Tract 2 and Airport property.  

September 2010- The 90 day appeals and protests period leading to the adoption of final maps 

started on July 21, 2010.  Engineering staff with assistance from the consultant is evaluating the new 

data and getting ready to file appeals/ protests where necessary by October 19, 2010.  

 

 


