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Title: Street Light Replacement 
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Construction 

  
                    

Cost for this Phase: $ 75,000 

Funding Sources: General Revenue 

Project Manager: David Worley 

Contractor: Centerpoint Energy 

Consultant: Centerpoint Energy 

Project Description: 
The project will change out 30' cobra head street lights with 12' lamp post lights along 
arterial streets with high traffic volumes and heavy tree canopies which preclude the 
existing 30' street lights from functioning properly. Project will change out approximately 
300 lights at a cost of approximately $500 per light. 

Justification: The Urban Beautification Policy update was approved by City Council on 

April 15, 2008.  A component of the policy states that the City will work to change our 30' 

cobra head street lights to 12' lamp post lights where tree canopies negatively affected the 

performance of the existing cobra head light if funding is available to improve the street 

light system performance.     

Updates: December 2008-Project funding not available in 1st qtr. Will move forward 

with  street light replacement  in February per PAYG schedule restrictions. 
 

 



March 23, 2009 

Staff is working with Center Point on a lighting design for the southern most portion of Dairy Ashford 

just north of U.S. 90A.  Originally the plan was to light a section of Williams Trace which had similar tree 

/ street light conflicts as does Dairy Ashford.  However, Center Point has changed practice in terms of 

how they price street light replacement and the work now costs significantly more than we initially 

anticipated.  Our anticipated costs were derived from the pilot project that was completed in 2008 on 

Lexington.  Costs have gone up by more than %50 since that project.    

April 2009: 

July 2009-  

 

August 2009-    

 

September 2009-  Staff will implement portions of the projects identified in 2008 with the 

combined monies from the 2009 and 2010 streetlight CIP.  The project locations are along the 

sections of Williams Trace and Dairy Ashford with heavy tree canopies.  Center Point has been 

asked to revisit their proposals.  It is anticipated that the revisions will be complete in October.  

Staff will request City council approval of the project if General revenue funding is available.     

October 2009 - 

November 2009 – 

December 2009 –  

January 2010 –  Since the last update staff has completed one component of the program 

outlined in 2008 which is the installation of additional street lights on Dairy Ashford between 

U.S. 90A and U.S. 59.  A meeting is scheduled for January 6, 2010 to meet with the new Center 

Point Street Light consultant about the program.  You will recall that center Point changed their 

pricing structure in 2008 which essentially doubled the price of the lights selected for the 

ǇǊƻƎǊŀƳ ǿƘƛŎƘ ŀǊŜ мнΩ ƭŀƳǇ Ǉƻǎǘ ǎǘȅƭŜ ƭƛƎƘǘǎΦ  ¢Ƙis light was installed along Lexington Between 

S.H.6 and Williams Trace in 2008 as a pilot project.  The objective will be to continue this type of 

program which lights areas with existing tree canopies throughout the community on an annual 

basis.  We hope to negotiate a more favorable rate structure based on projected volume of 

lights to be installed.  We will update with the results of the meeting.     

 

 



 


