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Design           Construction 

 
                    

 
                    

Cost for this Phase: $340,000 

Funding Sources: General revenue/CO’s 

Project Manager: David C. Worley 

Contractor: TBD 

Consultant: Landtech 

Project Description:This program will analyze ten intersections annually for quick 

improvements with relatively low cost but high benefits. Intersection capacity analysis of 

the recommended improvements will be conducted for each intersection. This analysis will 

provide measures of effectiveness that will allow uniform comparison of the expected 

benefits- average % reduction in intersection delay.   

Justification: Increased intersection capacity serves to help mitigate traffic congestion, 

safety, and traffic flow.   

 

Updates:  

October 2009 –  The funding will only permit us to improve three intersections for this FY. PW 

worked with the City Engineers office to narrow the intersections down to three:  William Trace 

@ Lexington, SH6 @ Frost Pass and SH6 @ Settlers Way.  This will consist of adding and 

modifying turn lanes to improve capacity. 

November 2009 –  Met with Landtech Consultants to discuss scope of work.   

December 2009- Prepared Landtech contract and submitted for approval.   

 



January 2010- Landtech is in design phase for 30%. 

February 2010 – Landtech is continued to work on design and preparing to produce 50% plans.   

March 2010 – Received 50% plans and we are reviewing them.  Consultant is making 

arrangements to meet with TxDOT on Frost Pass @ SH6.  This project is on temporary hold until 

I am able to visit with Englewood and Sugarwood HOA’s to discuss modifications at the 

intersection of Englewood @ Williams Trace. 

April 2010 – Meet with Englewood HOA President and Board member to discuss the 

replacement of the full access to a hooded left at Englewood @ Williams Trace.  The meeting 

went will and they have agreed and support the project.  A meeting has been setup for me to 

visit with Sugarwood Subdivision on May 12th to discuss the same.    

May 2010 – Traffic Engineering met with Sugarwood HOA board and they are in agreement 

with the hooded left-in.  TE&O has produced and FYI for councils review and comments.  

Continue to review scope to see if we can add additional intersections: potential candidates - 

99 @ 59, University @ 59 and Sweetwater @ 59. 

 June 2010 – Staff completed and submitted FYI for council.  TE&O did not receive any 

comments back from council or executive team, therefore, we are moving forward with 

construction plans.  TE&O has added the US99 @ US59 and US59 frontage road @ University 

construction plans.   

July 2010 – Staff has met with LandTech and EPIC in devising a schedule to complete design 

plans.  EPIC assured us that they could finish up their plans by early August.  LandTech will then 

combine all plans into one. 

August 2010 – TE&O received 90% design plans and will review with City Engineers office and 

the CIP group. 

September 2010 – The combined engineers estimate is higher than expected.  Plans will be 

reduced in scope to meet budget.  PW worked with the City Engineer and CIP offices to narrow 

the intersections down to the following: Williams Trace @ Lexington, Williams Trace @ 

Englewood/Sugarwood, US 59 @ 99 and US 59 @ University. 

 

 

 

 

 



 


