
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  WW0101 WASTEWATER TREATMENT PLANT EXPANSION  
 
 
DESCRIPTION:  Regionalization of the City's wastewater 
treatment. The project will entail expansion of either the South 
Plant or the New Territory Plant. Project will include 
construction of one wastewater process train (3.75 MGD 
additional capacity) including 1- oxidation ditch, 1- clarifier, 
sludge processing & dewatering units, disinfection basin and 
all mechanical, electric and piping requirements. The 
Wastewater Master Plan identified the South Waste Water 
Treatment plant or the New Territory plant have been 
identified as the most viable location for regionalized 
wastewater treatment.  The Master Plan's indicates that 
additional treatment capacity will be needed by 2008 (The 
proposed 3.75 MGD expansion of the First Colony 
Wastewater Treatment Plant will provide the additional 
capacity needed for the Riverstone Development, TxDOT 
Tract 5 and partial BRA SLRSS diversion flow. 
PROJECT MANAGER:  
Pete Polito, Public Works Contract Administrator/Project 
Manager 
 
BUDGET SOURCE:  Connection Fees  
                             
BUDGET AMOUNT: $250,000 
 
BUDGET LINE ITEM (S):  
                                       Budget   Actual 
Permit Application                      $ 30,000               $ 33,457 
Environment Assessment             20,000                  13,227 
Legal                                               5,000                    3,160 
Surveying                                      10,000                    8,085 
Land Acquisition                          185,000                150,284 
         Total                                 $250,000              $208,213 
 
CONSULTANT (S):  
LAN 
 
CONTRACTOR (S):  
N/A 
 
COMPLETED PROJECT TOTAL:  $208,213 

 

 
 

 
PROJECT SCHEDULE:           Proposed               Revised                Actual 
                                                              Date                Date                 Date 
  
South Treatment Plant Expansion        On hold 
New Territory Property Purchase         12/20/02                                                                      12/02/02 
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