


CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO.	AP0802			PROJECT DESCRIPTION Study to evaluate the physical airfield concrete pavement with resulting recommendations for rehab. Will be funded by a 90/10 TxDOT Aviation Grant (with the Airport share being 10% of the total project cost).
PROJECT TITLE	PAVEMENT EVALUATION			
PROJECT STATUS	PER PHASE			
PROJECT MANAGER	ANNE GAINES			
CONSULTANT				
CONTRACTOR				
BUDGET	\$10,000			
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO 
PER *	10/07 – 04/08			
LAND/ROW **	N/A			
DESIGN/SURVEYING				
CONSTRUCTION				
EQUIPMENT				
SCHEDULE COMMENTS				

*PER = Preliminary Engineering Report

**ROW = Right-of-Way