## CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.	DR0703			PROJECT DESCRIPTION
PROJECT TITLE	ADDITIONAL FLOW MONITORS			Installation of additional flow monitoring stations and appurtenant devices in the City's watersheds, and enhancements to the existing system.
PROJECT STATUS	INSTALLATION			
PROJECT MANAGER	Shashi Kumar			
CONSULTANT	r			
CONTRACTOR				
BUDGET	\$125,000			
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO
PER*				
LAND/ROW **				Location of A-22 Ditch Flow Monitor
DESIGN/SURVEYING				
Construction				90
EQUIPMENT	11/06 – 10/07			59
SCHEDULE COMMENTS				Location of Sugar Creek Siphon Flow Monitor  City of Sugar Land Capital Improvement Program

<sup>\*</sup>PER = Preliminary Engineering Report
\*\*ROW = Right-of-Way