


## CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.	DR0803			PROJECT DESCRIPTION  In CIP DR0606 funding has been allocated to modify/relocate restrictor in Ditch A-22. As part of the ongoing study, problem areas have been identified & potential improvements to mitigate flooding conditions are being finalized. Funding requested here is for the design of future improvements. Since construction costs are not available at this time, funding is only being requested for design.
PROJECT TITLE	SUGAR MILL DRAINAGE IMPROVEMENTS			
PROJECT STATUS	DESIGN PHASE			
PROJECT MANAGER	SHASHI KUMAR			
CONSULTANT				
CONTRACTOR				
BUDGET	\$150,000			
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO  
PER *	N/A			
LAND/ROW **	N/A			
DESIGN/SURVEYING	11/07 – 09/08			
CONSTRUCTION				
EQUIPMENT				
SCHEDULE COMMENTS				

\*PER = Preliminary Engineering Report

\*\*ROW = Right-of-Way