


## CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.		DR0804		PROJECT DESCRIPTION  A number of watershed studies have been performed in the past resulting in the creation of hydrologic and hydraulic (H&H) models specific to a watershed. However, these individual models need to be integrated and updated to better understand the overall performance of the City's drainage system.	
PROJECT TITLE		INTEGRATED STORMWATER MANAGEMENT MODEL			
PROJECT STATUS		PER PHASE			
PROJECT MANAGER		SHASHI KUMAR			
CONSULTANT					
CONTRACTOR					
BUDGET		\$300,000			
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO	
PER *	12/07 – 12/08				
LAND/ROW **	N/A				
DESIGN/SURVEYING					
CONSTRUCTION					
EQUIPMENT					
SCHEDULE COMMENTS					


--

\*PER = Preliminary Engineering Report

\*\*ROW = Right-of-Way