


CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.	PK0701			PROJECT DESCRIPTION
PROJECT TITLE	IMPERIAL PARK IMPROVEMENTS			
PROJECT STATUS	DESIGN			
PROJECT MANAGER	ROSS WOODFIN / KIMBERLY TERRELL			
CONSULTANT	HALFF ASSOCIATES			
CONTRACTOR				
BUDGET	\$41,000			
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO
PER *	03/07 – 10/07			
LAND/ROW **				
DESIGN/SURVEYING				
CONSTRUCTION				
EQUIPMENT				
SCHEDULE COMMENTS				



*PER = Preliminary Engineering Report

**ROW = Right-of-Way