



## CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

<b>PROJECT No.</b>				PK0708		<b>PROJECT DESCRIPTION</b>  Develop an overall plan for the management of the Hwy. 6 corridor to include: landscaping standards, lighting, ROW uses by outside entities, etc. Employ a consultant to provide layout plans of existing improvements and to develop plans for future improvement and standards
<b>PROJECT TITLE</b>				SH 6 ROW AESTHETICS		
<b>PROJECT STATUS</b>				PER PHASE		
<b>PROJECT MANAGER</b>				CLAY TAYLOR / KIMBERLY TERRELL		
<b>CONSULTANT</b>				CLARK CONDON & ASSOCIATES		
<b>CONTRACTOR</b>						
<b>BUDGET</b>				\$50,000		
<b>PROJECT SCHEDULE</b>		<b>PROJECTED INITIATE - FINISH</b>	<b>REVISED INITIATE - FINISH</b>	<b>ACTUAL INITIATE - FINISH</b>		<b>PROGRESS PHOTO</b>
PER *		01/07 – 12/07				
LAND/ROW **						
DESIGN/SURVEYING						
CONSTRUCTION						
EQUIPMENT						
<b>SCHEDULE COMMENTS</b>						


--



\*PER = Preliminary Engineering Report

\*\*ROW = Right-of-Way