


CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.		ST0504		PROJECT DESCRIPTION
PROJECT TITLE		MAYFIELD PARK STREET RECONSTRUCTION		
PROJECT STATUS		CONSTRUCTION PHASE		
PROJECT MANAGER		GREG NICHOLS		
CONSULTANT		CLAUNCH & MILLER		
CONTRACTOR		UTICON		
BUDGET		\$1674,235		
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO
PER *			01/07 – 01/07	
LAND/ROW **	N/A			
DESIGN/SURVEYING (FY 2008)	02/08 – 04/08			
CONSTRUCTION (FY 2007)	06/07 – 10/07			
EQUIPMENT				
SCHEDULE COMMENTS				

Reconstruct all existing asphalt streets with open ditch drainage to 28' concrete roadway, curbs, gutters, enclosed storm sewer system and sidewalks. Project will be phased and consistent with the City's community redevelopment policy. Avenue E to be constructed in 2007. Ash Street and half of Pine Street scheduled for construction in late 2008.



*PER = Preliminary Engineering Report

**ROW = Right-of-Way