

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO.	SW0803			PROJECT DESCRIPTION Funding for PER and design to evaluate potential construction of raw surface water pump stations on Oyster Creek to serve Venetian Estates and Sugar Lakes with non-potable water with the potential to irrigate Hwy 90A pump station or equivalent means of keeping Venetian and Sugar Lakes filled would eliminate several private wells and the need for close to 1 million gallons of groundwater a year.	
PROJECT TITLE	VENETIAN ESTATES / SUGAR LAKES PUMP STATION				
PROJECT STATUS	PER PHASE				
PROJECT MANAGER	JUSTIN BOWER				
CONSULTANT					
CONTRACTOR					
BUDGET	\$100,000				
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	LOCATION TO BE DETERMINED	PROGRESS PHOTO
PER *	12/07 – 04/08				
LAND/ROW **	02/08 – 06/08				
DESIGN/SURVEYING					
CONSTRUCTION					
EQUIPMENT					
SCHEDULE COMMENTS					

*PER = Preliminary Engineering Report

**ROW = Right-of-Way