

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO.	WA0507			PROJECT DESCRIPTION Preliminary engineering report to update the City's current water master plan. Changes in timing, ESFC and Utility Layout for the proposed developments in the Newland Properties, Riverstone and Fluor Property and surface water production and conveyance will be incorporated into the plan.	
PROJECT TITLE	WATER MASTER PLAN UPDATE				
PROJECT STATUS	PER PHASE				
PROJECT MANAGER	JESSIE LI				
CONSULTANT	CLAUNCH & MILLER INC.				
CONTRACTOR					
BUDGET	\$60,000				
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH		PROGRESS PHOTO
PER *	02/06 – 10/07				
LAND/ROW **					
DESIGN/SURVEYING					
CONSTRUCTION					
EQUIPMENT					
SCHEDULE COMMENTS					

*PER = Preliminary Engineering Report

**ROW = Right-of-Way