CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO.	WA0603			PROJECT DESCRIPTION	
PROJECT NO.	WATER WELL REHABILITATION			Design & construction scheduled maintenance of water wells for one of the City's 15 water wells. Maintenance of water wells includes pulling of pump from wells and cleaning well screens. Repairs required to well and pumps are determined when the wells are pulled.	
PROJECT STATUS	CONSTRUCTION PHASE				
PROJECT MANAGER	Howard Christian				
CONSULTANT	JONES & CARTER				
CONTRACTOR	TONEO & OAKTEK				
BUDGET	\$300,000				
DODOLI	PROJECTED	REVISED	ACTUAL		PROGRESS PHOTO
PROJECT SCHEDULE	INITIATE - FINISH	INITIATE - FINISH	INITIATE - FINISH		I ROGRESS I HOTO
- 1100201 00112022				W N E	
PER*					
	+			/ >	
LAND/ROW **					
Design/Surveying		1			
2201011110011112111110				90	
CONSTRUCTION	01/07 – 11/07				
				Project Located Project Located	
EQUIPMENT				Project Located at Water Well Sites	
SCHEDULE COMMENTS				Thoughout the City 59 City of Sugar Land Capital Improvement Program	

^{*}PER = Preliminary Engineering Report
**ROW = Right-of-Way