CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.	WA0702			PROJECT DESCRIPTION	
PROJECT TITLE	WELL REHABILITATION & WELL NO. 6 CONVERSION			Design & construction scheduled maintenance of water wells for one of the City's 15 water wells. Maintenance of water wells includes pulling of	
PROJECT STATUS	CONSTRUCTION PHASE				
PROJECT MANAGER	PETE POLITO				
CONSULTANT				pump from wells and cleaning well so well and pumps are determined when	creens. Repairs required for t
CONTRACTOR				— Rehabilitation Project also includes the	
BUDGET	\$275,000			Well 6.	e conversion of the South Syste
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	N	Progress Photo
PER*					
LAND/ROW **					
DESIGN/SURVEYING	08/06 – 01/07		08/06 – 01/07	90	
Construction	01/07 – 11/07			Project Located	
EQUIPMENT				at Water Well Sites Thoughout the City	
	Schedule	COMMENTS		City of Sugar Land Capital Improvement Program	
				City of Sugar Land Capital Improvement Program	

^{*}PER = Preliminary Engineering Report
**ROW = Right-of-Way