

Engineering Department

CIP Project Number: AP1003

Title: Open Space at Sugar Land Regional Airport

Project Phase: Design/Construction

% of Phase Completion

Design Construction

Cost for this Phase: \$50,000/\$50,000

Funding Sources: Airport Revenues/General Revenue

Project Manager: Phillip Savko

Contractor: N/A

Consultant: TBD

Project Description: Develop a 2 to 4 acre open space on Airport property primarily for viewing airplanes landing and taking off. The improvements would include seating area, fencing, irrigation and landscaping. Project finishes will compliment the finish standards existing at the airport terminal.

Justification: The Airport experiences numerous visitors to the facility who want to observe the planes. The park would provide a designated location for these activities that would be safe and out of the way of other Airport functions.

Updates: October 2009- Project has been assigned to Airport.

November 2009 – Project will be started after the second quarter to ensure that Airport revenues will be adequate to fund project.

December 2009 - No activity scheduled until second quarter.

January 2010 - No activity scheduled at this time.

February 2010 – Awaiting revenue numbers from second quarter before beginning work on this project.

March 2010 – Awaiting revenue numbers from second quarter before beginning work on this project. No activity scheduled at this time.

