



CITY OF SUGAR LAND

Engineering Department


CIP Project Number: TR1004

Title: Traffic Signal Management / ITS

Project Phase: Construction

% of Phase Completion

Construction



Cost for this Phase: \$200,000

Funding Sources: Fund Balance

Project Manager: David Worley

Contractor: TBD

Consultant: TBD

Project Description:

This CIP project is for planning, designing, and installing traffic signals and ITS infrastructure: operations equipment, software programming, and communications equipment.

Justification: ITS=Intelligent Transportation Systems: to improve traffic flow, reduce accident incidents, minimize congestion and provide adaptive streets for traffic operations throughout the City.

Updates: October 2009 – No activity

November 2009 – No activity

December 2009 – No activity scheduled this quarter.

January 2010 – Released LAN to perform a Speed Zone Study for US-90A between US59 and SH6.

February 2010 – LAN completed Speed Zone Study and it has been accepted as complete. No new activity to report.

March 2010- No activity scheduled this month.

