CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: ST0303 U.S. HIGHWAY 90A WIDENING (U.S. 59 TO ULRICH)

<u>DESCRIPTION</u>: City's participation in Right – of- Way acquisition & utility relocation as required by Texas Department of Transportation. Design for potential City utility relocations that may be identified by Texas Department of Transportation as well as improved City street cross-section approaches to 90A. Aesthetic improvements will be included at time of construction in accordance with the City's Urban Beautification Policy.

PROJECT MANAGER:

Dale Rudick, P.E., City Engineer Pat Walsh, P.E., Engineer II

BUDGET SOURCE: Bonds

BUDGET AMOUNT: \$250,000

BUDGET LINE ITEM (S):

Budget Actual


Design/Surveying \$250,00

CONSULTANT (S):

TxDOT (Bridgefarmer, Inc.)

CONTRACTOR (S):

COMPLETED PROJECT TOTAL:



PROJECT SCHEDULE:	Proposed	Revised	Actual
	Date	Date	Date

Initiate Design for City Requirements 10/02

Project Letting 12/04