CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT No. TR0202	PROJECT TITLE: TURN LANE IMPROVEMENTS
-----------------------	---------------------------------------

DESCRIPTION

Design and construction of spot traffic improvement such as turn lanes, traffic signals, median modifications, right-of-way acquisition, etc. Improvements would be approved by City Council on an "as needed" basis.

Examples of potential projects: Phase I; Right turn lane from Sweetwater onto Lexington (toward the mall); Turn lane improvements at U.S. Highway 90A/Dairy Ashford; Evaluation of Sweetwater overpass; Restriping of S.H. 6/U.S. Highway 90A intersection to maximize efficiency.

Phase II Projects; (A) curbed median on Williams Trace at Quarry Hill; (B) left turn lane on Williams Trace Boulevard at Highlands Drive; (C) left turn lane on Williams Trace Boulevard at Highlands Drive; (D) left turn lane on US90A at Imperial Park; and (E) left turn lane on Sweetwater Boulevard at Greystone Way.

PROJECT MANAGER (S)
Ross Woodfin, Project Manager

CONSULTANT (S) Huitt Zollars

CONTRACTOR (S) A-1 Striping & Paving

BUDGET AMOUNT \$478,522

PROJECT COSTS	BUDGET		ACTUAL	
Preliminary Engineering Report				
Land/Right-of-Way				
Design/Surveying	30,000		30,475	
Construction	319,023.20		163,827	
Equipment and Furniture				
Contingency	10,000			
Total Costs	359,763.93			194,302
PROJECT SCHEDULE	PROPOSED DATE	REVISED DATE		ACTUAL DATE
Preliminary Engineering Report				
Land/Right-of-Way				
Design/Surveying	12/02-04/03			12/02-04/03
Construction	06/03-11/03			06/03-11/03
Equipment & Furniture				

COMMENTS PROJECT COMPLETED 11/03

