

Sugar Land Mobility Master Plan Schedule

2020				2021				2022	
Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer
Task 1: Build a Solid Foundation		Task 2: Vision & Goals		Task 3: Strategies & Metrics				Task 4: Implementation	
Collect data Review previous plans Develop baseline conditions assessment		Confirm community's vision Develop goals to support vision		Develop recommendations for metrics and plan strategies Outline transportation project recommendations Create program and policy recommendations				Create implementation framework Prioritize projects based on framework Finalize plan document	
Community Engagement:		☉ Develop vision and goals		☉ Confirm recommendations				☉ Confirm project priorities	
Stakeholder Engagement with Mobility Task Force (MTF), Technical Advisors, City Council, Planning & Zoning Commission, and other key groups will be ongoing throughout Plan									