


CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO.		MU0701		PROJECT DESCRIPTION Preliminary study, design and construction of a new facility to accommodate the provision of animal control services.	
PROJECT TITLE		ANIMAL CONTROL FACILITY			
PROJECT STATUS		CONSTRUCTION			
PROJECT MANAGER		DAVID GAINES			
CONSULTANT					
CONTRACTOR					
BUDGET		\$797,000			
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO	
PER *					
LAND/ROW **	N/A				
DESIGN/SURVEYING	03/07 – 08/07		03/07 – 08/07		
CONSTRUCTION	09/07 – 12/07				
EQUIPMENT					
SCHEDULE COMMENTS					

	
--	--

*PER = Preliminary Engineering Report

**ROW = Right-of-Way