


CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.	MU0702			PROJECT DESCRIPTION
PROJECT TITLE	FLEET VEHICLE EXHAUST REMOVAL SYSTEM AND SHOP UPGRADE			
PROJECT STATUS	CONSTRUCTION			
PROJECT MANAGER	HOWARD CHRISTIAN			
CONSULTANT				
CONTRACTOR				
BUDGET	\$80,000			
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO
PER *				
LAND/ROW **				
DESIGN/SURVEYING	10/06 – 12/06		10/06 – 12/06	
CONSTRUCTION	08/07-10/07			
EQUIPMENT				
SCHEDULE COMMENTS				



*PER = Preliminary Engineering Report

**ROW = Right-of-Way