


CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.	ST0705			PROJECT DESCRIPTION
PROJECT TITLE	ASPHALT STREET REHABILITATION			
PROJECT STATUS	DESIGN			
PROJECT MANAGER	GREG NICHOLS			
CONSULTANT	PATE ENGINEERS			
CONTRACTOR	DURWOOD GREENE			
BUDGET	\$660,090			
PROJECT SCHEDULE	PROJECTED INITIATE - FINISH	REVISED INITIATE - FINISH	ACTUAL INITIATE - FINISH	PROGRESS PHOTO
PER *	04/07-04/07		04/07 – 04/07	
LAND/ROW **	N/A			
DESIGN/SURVEYING	05/07-05/07	05/07-06/07	05/07 – 06/07	
CONSTRUCTION	07/07 – 10/07			
EQUIPMENT				
SCHEDULE COMMENTS				

Project will consist of rehabilitating designated asphalt streets through the use of either milling/overlay or repaving processes. Rehabilitation will add approximately 15 years serviceable life to existing roadways.



*PER = Preliminary Engineering Report

**ROW = Right-of-Way